

Payment Schedule

Al Fitrah Pre School, Sarjapura — Sompura Gate, Sarjapura, Bengaluru

Prepared for	Al Fitrah Pre School, Sarjapura
Prepared by	DVLN Solutions LLP
Date	13 September 2026
Relates to	School Management System — Proposal, 21 August 2026
Contract value	₹45,000 , fixed
Validity	30 days from issue

This schedule sets out the payment line in Section 2.3 of the proposal. Everything else in that document — scope, hours, exclusions, assumptions — stands unchanged.

1. The schedule

#	Stage	Amount	Due
1	On signing	₹18,000	On signing
2	On acceptance of Stage 2	₹14,000	Within 15 days of acceptance
3	On handover	₹13,000	Within 15 days of handover
	Total	₹45,000	

Fixed price. If a workstream runs over its estimate, the school pays the quoted fee, not the extra hours. Exclusive of GST where applicable.

2. What each payment covers

Payment 1 — ₹18,000, on signing

Against the seven workstreams already built and running. The school can see and use all of this today, before paying anything:

#	Workstream	Hours
1	Website — 13 public pages, admissions enquiry, SEO	16

#	Workstream	Hours
2	Admissions CRM — leads, pipeline, follow-up reminders, capture forms	18
3	Student register — records, registration ID, history, CSV import	12
4	Student attendance — daily registers, reports, exports	8
5	Fees — structures, invoices, receipts, append-only ledger	12
6	Parent portal foundation — sign-in, children, balance, payment history	6
7	News CMS, insights, audit log, settings, staff roles	8
	Delivered	80

Payment 2 — ₹14,000, on acceptance of Stage 2

#	Workstream	Hours
8	Teacher / staff CRM — records, roles, access	10
9	Staff attendance — self check-in and check-out with a location stamp	10
10	Parent portal completion — attendance, documents, fee payment	14
	Stage 2	34

Accepted when: a staff member can be added with a role and sign in; a teacher can check in and out from their own phone and the Principal can see the day's register; and a guardian signing into the portal can see their own child's attendance, documents and fee position.

Payment 3 — ₹13,000, on handover

#	Workstream	Hours
11	Fee payment — SBI Collect import, plus Razorpay for instant confirmation	16
12	Move to AWS and Cloudflare, cutover	10
13	Data import, training, handover	6
	Stage 3	32

Handover means: existing student data imported and reconciled; both payment rails live; the system running on accounts in the school's own name; two training sessions delivered — one for office staff, one for teachers; the written operations manual handed over; and the source code transferred.

3. How the split relates to the work

Worth setting out, because the instalments are not proportional to the hours behind them — and the difference runs in the school's favour on the payment it makes first.

Of the 146 hours quoted, **80 are already built and running** — 55% of the project. At the project rate of ~₹308 per hour, that delivered work is worth about **₹24,650**.

The first invoice is ₹18,000. The remaining **₹6,650** of already-delivered work is carried into the two later stages:

Payment	Hours behind it	Worth at project rate	Invoiced
1 — on signing	80	₹24,650	₹18,000
2 — Stage 2	34	₹10,480	₹14,000
3 — handover	32	₹9,860	₹13,000
Total	146	₹45,000	₹45,000

So on signing the school pays ₹18,000 for work worth ₹24,650 that it can already see and use. The balance is released only as the remaining features are delivered and accepted, and **₹13,000 — nearly a third of the contract — is not payable until handover is complete**, including data import, training and transfer of the source code.

4. Acceptance

So that "accepted" is not something to argue about later:

1. Each stage is demonstrated to the school's point of contact, on the live system.
2. The school has **five working days** to raise anything that does not work as described in Section 3 of the proposal.
3. Anything raised in that window is fixed before the stage is accepted, at no extra charge.
4. If nothing is raised within five working days, the stage is treated as accepted and the invoice is issued.

Point 3 is not limited to the five days — the 60-day warranty in Section 10 of the proposal continues to apply after handover.

5. Terms

- **Invoices** are issued by DVLN Solutions LLP and are payable within **15 days**. Bank details appear on each invoice.
- **GST** is charged in addition where applicable.

- **Running costs** — hosting, domain, payment gateway charges — are **not** part of this ₹45,000. They are billed by those providers directly to the school's own accounts. Estimates are in Section 6 of the proposal; at the current roll they come to roughly ₹1,400 per month, and the system can also continue to run at ₹0 on its present hosting.
- **Ownership.** On receipt of the final payment, the source code and all data belong to Al Fitrah Pre School, Sarjapura. Every third-party account is already in the school's name, so nothing depends on the developer to keep running.
- **Scope** is as listed in Section 3 of the proposal. Additions are quoted before they are built, at ₹500 per hour.

6. Agreed

	For Al Fitrah Pre School, Sarjapura	For DVLN Solutions LLP
Name		
Designation		
Signature		
Date		

DVLN Solutions LLP · Confidential — commercial in confidence